

# Completion Schedule

## Central Plaza

April 2017



Block	Grid	Structure	Brick work/ Block work	Internal Plaster	External Plaster	Aluminum Door/ Window	Flooring	Internal Paint (pre-Final coat)	External Paint (Primer)	External Paint (Texture)	Lift	Fixtures & Fittings	External development & Landscaping	OC Application	Handing over
A	A	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed	OC obtained	Handing over of units in process
	B	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed		
B	C	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed		
	D	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed		
	E	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed		
C	F	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed		
	G	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed		



enquiries@emaarmgf.com  
feedback@emaarmgf.com



1800 103 3643 (toll free within India only)  
(+91 124) 441 6306 (standard ISD rates applicable)



Monday to Friday: 10:00 to 20:00 hours  
Weekend and National Holiday: 10:00 to 17:00 hours