

# Completion Schedule

## Pinewood Centre

April 2017



No. of plots	Sewerage work	Drainage work	Water Supply Lines	Flushing Water Supply Lines	Electrical cables & installation of Feeder Pillars	Road work	Handover/ Completion status
70	Completed	Completed	Completed	Completed	Completed	Completed	Infrastructure work completed

INFRASTRUCTURE - MOHALI HILLS						
Nature of work	Sector 99	Sector 104	Sector 105	Sector 106	Sector 108	Sector 109
Earth work for Roads	In progress	In progress	In progress	In progress	In progress	In progress
Granular Sub base	In progress	In progress	In progress	In progress	In progress	In progress
Wet Mix Macadam	In progress	In progress	In progress	In progress	In progress	In progress
Road Blacktop	In progress	In progress	In progress	In progress	In progress	In progress
Sewerage work	In progress	In progress	In progress	In progress	In progress	In progress
Drainage work	In progress	In progress	In progress	In progress	In progress	In progress
Water supply work	In progress	In progress	In progress	In progress	In progress	In progress
LT/HT Cable Laying	Completed	In progress	In progress	Completed	In progress	In progress
Feeder Pillar	Completed	In progress	In progress	Completed	In progress	In progress
Transformer	In progress	In progress	In progress	Completed	In progress	In progress
Street Light	Completed	In progress	In progress	Completed	In progress	In progress
Hard Landscape	Completed	Completed	In progress	In progress	In progress	In progress
Soft Landscape	In progress	In progress	In progress	In progress	In progress	In progress



enquiries@emaarmgf.com  
feedback@emaarmgf.com



1800 103 3643 (toll free within India only)  
(+91 124) 441 6306 (standard ISD rates applicable)



Monday to Friday: 10:00 to 20:00 hours  
Weekend and National Holiday: 10:00 to 17:00 hours